
Environmental Doc Approved – June 2006
Begin Design Phase – June 2006
End Design Phase – September 2008
Advertise Project – July 2009
Award Contract – October 2009
Begin Construction – January 2010*
End Construction – October  2012 (Includes 1 yr plant establishment)

*  Based on 55 day delay start per contract specifications

Project Schedule


